

Table of Contents

Acknowledgements	vii
Preface	ix
Introduction	xi
Part I	
The Construction Industry — A Culture And A Business	1
<hr/>	
Introduction Part I	
Project Players and Construction Management Processes	
1.1 The Personnel and Companies Required for Construction Projects	3
A simple organization chart cannot show the real and best type and timing of parties' contributions	
1.2 The Builders: Construction Managers, General Contractors, Subcontractors and Vendors	15
Required skills and capabilities, regulations, and customs produce specialization	
1.3 Project Management, Project Lifecycle and Chronology	27
A discipline and structure to achieve one purpose, and then disband	
The Construction Business and Regulatory Framework	
1.4 Accounting (Financial) — A Management Tool and Required Report Card	39
Financial accounting first, then tax and job cost accounting	
1.5 Finance — the Time Value Of Money Affects Many Project Decisions	53
One of the largest project costs, and an important project management task	
1.6 Insurance — A Legal Requirement, a Huge Project Cost, and a Risk Management Tool	71
Confusing terms, practices and time frames must be understood — learning on the job may be difficult	
1.7 Laws, Regulations, Codes, and Standards	83
The regulatory framework for design and construction	

Part II

Winning the Job and Initiating the Project

97

Introduction Part II

Planning and Initiation

Project Scope Evaluation, Definition, Planning

Finding a feasible and worthwhile project

- | | | |
|-----|---|-----|
| 2.1 | A Workable Purpose Must Be Designed First | 99 |
| | Project success must start with clear definitions and priorities | |
| 2.2 | A Qualitative Understanding And Definition Of Feasible Limits Come Next | 105 |
| | Approximating project size, difficulty, ingredients, opportunities and obstacles | |
| 2.3 | Risks Must Be Evaluated and Responses Planned and Managed | 113 |
| | Project planning is the critical first step, management then follows | |
| 2.4 | The Integrated Project Scope and Approach Must Be Defined and Accepted | 127 |
| | An intuitive understanding, a framework for facts, count everything, observe the implications and impacts, refine the approach and commit | |

Costing — Finding Feasible and Needed Costs

- | | | |
|-----|---|-----|
| 2.5 | Estimating Project Costs to Determine and Confirm Scope and Approach | 139 |
| | Balancing cost with scope and grade of material, and time of construction | |
| 2.6 | Estimating To Achieve Target Project Costs | 149 |
| | If everyone can count and measure the same, why do prices differ? | |

Time Planning and Scheduling Integrates with Scope and Cost Planning

- | | | |
|-----|---|-----|
| 2.7 | Time Is Continuous and Has Costs and Impacts | 161 |
| | The measure of time, the cost of time, lost opportunities, and momentum | |
| 2.8 | Scheduling and Time Planning also Determines and Confirms the Scope and Approach | 167 |
| | Planning an approach that can be made to work | |

Project Delivery Methods and Bidding and “Buying the Job”

- | | | |
|------|---|-----|
| 2.9 | Construction Project Delivery Methods Continue to Change | 181 |
| | Increasing distribution of knowledge alters responsibilities and relationships | |
| 2.10 | Negotiating, Bidding, And Buying The Job | 197 |
| | CM contracts, subcontractor work packages and contracts, and project documentation are all used | |

Part III
Building The Project **213**

Introduction Part III

People - Their nature, Organization and Management

- 3.1 Human Nature, and the Capacity and Bias of People and Companies Must Be Recognized** **215**
Peoples' tendencies, strengths and weakness must be included in project planning
- 3.2 Human Resource Organization and Management** **225**
Knowledge and decision must be distributed to the project site

Communication and Documentation are Essential Management Tools

- 3.3 Communication Starts with Correct Observation** **235**
Quantitative and qualitative observation are both necessary
- 3.4 Organization of Observations Requires Organizational Structure** **243**
A reusable organizational framework helps change facts into information, information into knowledge
- 3.5 Managing Information, Documentation And Communication** **253**
Planning a communication structure and process is essential for effective management

Monitoring and Controlling the Project for Quality and Profit

- 3.6 Cost Control Is Crucial for Cost Management and Productivity Improvement** **267**
Achieves short-term correction and long-term improvement
- 3.7 Cost Accounting Seeks Real-time Information and Improvement** **277**
Project management seeks record keeping that is achievable with available personnel
- 3.8 Schedule Implementation and Management are Integrated with Cost Management** **291**
Adjusting the workable approach so success is probable, and revisions unusual
- 3.9 Precision Takes Time and Money and Can Impact Scope** **301**
Choosing the best achievable level of detail
- 3.10 Quality Management Achieves Targeted Performance** **307**
Reliable achievement of planned results lowers mid and long-term costs

Risk Management is a Tool that Affects Project Planning and Execution

- 3.11 Safety Starts with Management Planning and Continues With Labor Execution** **319**
Integration into the project management processes is essential for safety success

3.12	Claims Management Also Starts in Planning and Continues in Execution	333
	Manage to avoid claims, then promptly and fairly resolve claims that do develop	

Project Completion and Closeout — A Key Last Step and a Crucial Next Step

3.13	Project Close Out—Completion, Documentation, Lessons Learned, and then Sales	343
	Completes the project and builds for the future	

Appendices

A.	Acord form	355
B.	AIA sample documents	358
C.	AGC sample documents	385
D.	Experience modification worksheet	404
E.	Environmental Regulation, Sustainability and Construction Management	405
F.	PMI Knowledge Areas and Process Groups in Construction Management	413
G.	Industry and Trade Associations	417

Index		421
--------------	--	------------

Acknowledgements

Academic reviewers of the in process manuscript

David Ardit Professor and Director Construction Engineering and Management Program
Department of Civil Architectural and Environmental Engineering, Illinois Institute of Technology
Chicago, IL

Salaman Azhar Assistant Professor McWhorter School of Building Science, Auburn University
Auburn, Alabama

David L. Bilbo DEd, CPC Clark Endowed Professor of Construction Science Texas A&M University
College Station, Texas

Rick W. Cherf Assistant Professor Construction Management College of Engineering Washington
State University Pullman, Washington

Academic reviewers of the present text

Salaman Azhar Assistant Professor McWhorter School of Building Science, Auburn University
Auburn, Alabama

Craig D. Capano Academic Department Head Civil, Construction and Environment Wentworth
Institute of Technology Boston, Massachusetts

Dr. Joseph Dusek Professor and Director Construction Management Department Triton College
River Grove, Illinois

Paul E Harmon Associate Professor Construction Management College of Engineering, University of
Nebraska Lincoln, Nebraska

Industry and professional reviewers

Robert J. Hannigan CPA Bansley and Kiener LLP Chicago, Illinois

John L. Beata CPA, MST, CVA Beata and Associates Ltd. Hinsdale, Illinois

Robert J. Stolper President R.J. Stolper Insurance Agency Inc. Elmhurst, Illinois

William A Burke R.A. Senior Vice President, Director of Design and Construction CPC New York,
New York

Sean Ehlke, Architect Ehlke Lonigro Architects Arlington Heights, Illinois.

Martin Varpa AIA Director of Facility Management Gateway Foundation Chicago, Illinois

Industry contributors

TEC (Carrier) Lansing, Illinois Scott McCollam LEED® AP Territory Manager

Harsco Infrastructure Paramus, New Jersey Cara Baillie

Hayward Baker Odenton, Maryland Marisa H. Schleiter

Symons Elk Grove Village, Illinois Mary Callahan